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Sun. 29

12:00 am - 10:59 pm  
Installation.

Mon. 30

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

5:00 pm - 11:
00 pm  
Jim Watkins.

Tue. 31

12:00 am - 11:
59 pm  
Installation.

9:00 pm (10-
31-06) - 2:00 

Wed. 1

9:00 pm (10-
31-06) - 2:00 
pm (11-01-
06)  
Peter Nico.

12:00 am - 11:
59 pm  
Installation.

Thu. 2

12:00 am - 11:
59 pm  
Installation.

10:00 am - 6:
00 pm  
Ted Raab.

Fri. 3

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Zhao & Yulin 
Chen.

Sat. 4

12:00 am - 11:59 pm  
Installation.
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Sun. Mon. Tue. Wed. Thu. Fri. Sat.

1

9:00 pm (10-31-06) - 2:00 pm (11-
01-06) Peter Nico.

12:00 am - 11:59 pm 
Installation.

2

12:00 am - 11:59 pm 
Installation.

10:00 am - 6:00 pm Ted 
Raab.

3

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Zhao & 
Yulin Chen.

4

12:00 am - 11:59 pm 
Installation.

5

12:00 am - 11:59 pm 
Installation.

6

12:00 am - 11:59 pm 
Installation.

7

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

8

12:00 am - 11:59 pm 
Installation.

9:00 am - 12:00 pm Jim 
Cheng.

9

12:00 am - 11:59 pm 
Installation.

10

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

11

12:00 am - 11:59 pm 
Installation.

12

12:00 am - 11:59 pm 
Installation.

13

12:00 am - 11:59 pm 
Installation.

14

12:00 am - 11:59 pm 
Installation.

9:00 am (11-14-06) - 9:00 am (11-
15-06) Sasa Bajt.

15

9:00 am (11-14-06) - 9:00 am (11-
15-06) Sasa Bajt.

12:00 am - 11:59 pm 
Installation.

10:00 am - 6:00 pm Peter 
Nico.

16

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

17

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

18

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

19

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

20

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

21

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

22

12:00 am - 11:59 pm 
Installation.

9:00 am - 5:00 pm Peter 
Nico.

23

12:00 am - 11:59 pm 
Holiday.

Thanksgiving Day.

24

12:00 am - 11:59 pm 
Holiday.

Thanksgiving Day.
Thanksgiving Day.

25

12:00 am - 11:59 pm Off.
Thanksgiving Day.

26

12:00 am - 11:59 pm Off.

27

12:00 am - 11:59 pm 
Startup & Tune.

28

12:00 am - 11:59 pm 
Startup & Tune.
9:00 am - 5:00 pm 
Bolometer Setup in Hutch.

29

12:00 am - 11:59 pm 
Startup & Tune.
9:00 am - 5:00 pm Yulin 
Chen & Zhao - High Tc.

30

12:00 am - 11:59 pm 
Startup & Tune.
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Sun. 5

12:00 am - 11:59 pm  
Installation.

Mon. 6

12:00 am - 11:59 pm  
Installation.

Tue. 7

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Wed. 8

12:00 am - 11:
59 pm  
Installation.

9:00 am - 12:
00 pm  
Jim Cheng.

Thu. 9

12:00 am - 11:59 pm  
Installation.

Fri. 10

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Sat. 11

12:00 am - 11:59 pm  
Installation.



ALS 1.4infraredWeekly page Nov. 12, 2006
Week 45 Days 316-322

Printed for Michael Martin (Dec. 20, 2006 @ 3:51 pm)Oracle page 4

12am 
1am 

2am 

3am 

4am 

5am 

6am 
7am 

8am 
9am 

10am 
11am 

12pm 

1pm 

2pm 

3pm 

4pm 
5pm 

6pm 
7pm 

8pm 
9pm 

10pm 

11pm 

Sun. 12

12:00 am - 11:59 pm  
Installation.

Mon. 13

12:00 am - 11:59 pm  
Installation.

Tue. 14

12:00 am - 11:
59 pm  
Installation.

9:00 am (11-
14-06) - 9:00 
am (11-15-
06)  
Sasa Bajt.

Wed. 15

9:00 am (11-
14-06) - 9:00 
am (11-15-
06)  
Sasa Bajt.

12:00 am - 11:
59 pm  
Installation.

10:00 am - 6:
00 pm  
Peter Nico.

Thu. 16

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Fri. 17

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Sat. 18

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.
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Sun. 19

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Mon. 20

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Tue. 21

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Wed. 22

12:00 am - 11:
59 pm  
Installation.

9:00 am - 5:00 
pm  
Peter Nico.

Thu. 23

Thanksgiving Day.

12:00 am - 11:59 pm  
Holiday.

Fri. 24

Thanksgiving Day.
Thanksgiving Day.

12:00 am - 11:59 pm  
Holiday.

Sat. 25

Thanksgiving Day.

12:00 am - 11:59 pm  Off.
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Sun. 26

12:00 am - 11:59 pm  Off.

Mon. 27

12:00 am - 11:59 pm  
Startup & Tune.

Tue. 28

12:00 am - 11:
59 pm  
Startup & 
Tune.

9:00 am - 5:00 
pm  
Bolometer 
Setup in Hutch.

Wed. 29

12:00 am - 11:
59 pm  
Startup & 
Tune.

9:00 am - 5:00 
pm  
Yulin Chen & 
Zhao - High 
Tc.

Thu. 30

12:00 am - 11:59 pm  
Startup & Tune.

Fri. 1

12:00 am - 11:
59 pm  
Startup & 
Tune.

9:00 am - 5:00 
pm  
Yulin Chen & 
Zhao - High 
Tc.

Sat. 2

12:00 am - 11:59 pm  
Startup & Tune.


